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Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation under CCO 187 and CCO 339. Track progress of
FWS work on east anchorage dehumidification units. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

At 0645, I met Charles Bailey,. National Air Balancers, to go to the tower head and west loop to test the
units there. The results are as follows:

Charles Bailey (NAB) and I went to the tower head and the west loop dehumidification unit today to
perform the testing.

1.Tower Head: testing was complete and the data logger was placed. Inside the chamber, the CT data
logger read 40.3% RH next to the access opening to the saddle, and 41.2% RH in the well to the SW.
Charles tried to install the neoprene plugs over the test ports, but the plugs were bigger than the holes and
he did not have a drill bit to ream out the holes. When we go up the tower on Friday to retrieve the data
logger, he will plug the test ports.

2.West Loop Unit: When we arrived at the platform, the unit was running on"Manual." We tried to check
the set point, but the control panel asked for a password, which we did not have. We switched the unit to
"Auto" to perform the testing, but the unit shut down. Without the unit running on "Auto." Testing could not
be performed so the test was terminated. When we left, we switched the unit back to "Manual," and the
process air started, but the reactivation air did not. I suspect the unit is not running on"Auto" because it is
not getting a SCADA signal.

Following testing, I went to the east anchorage and met with Steve Gwizdak, FWS. Steve Gwizdak,
Ignacio Aranda, and Josh Klotovich were in the east anchorages installing the flashings in the reactivation
air and makeup air intakes and to take measurements of the reactivation air outlets.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 4.00 0.00 0.00 4.00

Diary: Dispute

12" DIP installation

Sal Marino spent approximately 4 hours performing welding QC on the FWS work at CB 19, per the
direction given in RFI 3617.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

12" DIP installation

Working from a lane closure of the #1 lane of the EB bridge, the FWS crew, including Josh Johnson and
Tim Esquivel, spent the first half of the shift installing the redundent PS-5s for the 12" CCSF Water Main
at the expansion loop at PP 126 to support the DIP elbows per the direction given in RFI 3617.

The crew used a 70 amp weldig machine, a 2.5 HP generator, three crew trucks and small tools in the
performance of this work.

Note that in the response to RFI 3617R00, PB, the designers, called out a L 125 x 89 x 13 for the
redundent PS-5s. FWS purchased L 125 x 89 stock, cut it to size, blasted and primed it, and in the case
of the 10" DIP line, had installed it. In the response to RFI 3617R01, PB corrrected this mistake and called
out the PS-5 support beam as a L 152 x 89 x 13, such that the redundent PS-5s are consistant with the
contract PS-5. In an email of 5/14/2014, PB approved the used of the smaller angle.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

After receiving the PFTE material, the FWS crew, including Josh Johnson and Tim Esquivel, spent the
second half of the shift laying out the bolting patterns for the PTFE layer on the PS-33 and PS34 support
beams per the direction given in RFI 3627.

The crew used a 2.5 HP generator, 3 crew trucks, and small tools in performance of this work.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
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Diary: Dispute

Mechanical Change of

The mobilization to and from the bridge for the mechanical work will be covered under the CCO 187 and
CCO 339 work for this shift.

In addition to the equipment used in the performance of the work, the crew used a towed port-a-potty
which will be charged via a monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Change of Character

The FWS crew spent 1/2 hour mobilizing from the elevator at W2 to the east anchorage splay chambers
and 1/2 hour returning to W2.

Charles Bailey spent approximately 45 minutes to climb to the tower head from the elevator at W2 to
perform testing and 45 minutes to go to the west loop to test the unit there. Following the work at the west
loop, Charles B. spent 15 minutes to return to his truck at the base of W2. Charles Bailey and I agreed to
round the mobilization up to 2 hours to account for inefficiencies due to CIC.

001 0-CIC-EFA.365
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